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The purpose of this modification is to revise line 12 of modification A031, change the modification
number for modification A032 and incorporate FY 2002 AFP number 24.

Contract No. DE-AC28-01RW 12101 is hereby modified as follows:

1. Modification A031, line 12, ACCOUNTING AND APPROPRIATION DATA, is hereby changed
from: (See attached Approved Funding Program Nos.20 and 21, for FY 2002) to (See attached Approved
Funding Program Nos.22 and 23, for FY 2002)

2. Modification A032, line 2, AMENDMENT/MODIFICATION NO., is hereby changed from A032 to
MO032. '

3. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an increase in inter/intra
office transfer of $17,600, and a decrease in BSC Support to BN ($13,567).

4. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph
(b)(2), there is a net increase in the estimated cost of $4,043. Therefore, the estimated cost for fiscal year
2002 is revised from $192,095,890 to $192,099,933. The total contract value inception-to-date is increased
from $615,961,694 to $615,965,737.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as
follows:

Estimated Cost
Contract Period: October 1, 2002, through September 30, 2003

Contract Line Items

Summary of Direct Costs

1. Mission
a. Yucca Mountain (YMPO003 Rev. 00) $238,400,000
b. Acceptance Transportation and Integration (ATIO003, Rev.00) $8.,622,000
c. Program Management & Administration (PMAO0003, Rev.00) $2,338,000
d. Information Management (IM00003, Rev.00) $3,991,000
e. Plutonium Disposition $0
f. Quality Assurance (QA00003, Rev.00) $12,800,000
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g. IWO 98IDSNF06 $0
h. WO NVA0800 $0
. IWONV900101 ’ $0
j- BSC Support to BN $0
k. Safeguards & Security $0
1. Cost Reduction and Systems Enhancements (CRSE003, Rev. 00) $1,000,000
Tot:
otal FY 2003 WAD $267.151,000
Inter/intra-office transfers during FY03' $0
II. Construction Programs $0
1II. Administration
a. Lease Termination Liability Reductions $0
FY 2003 Estimated Costs $267,151,000

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804
October 01, 2001 through September 30, 2002 $192,099,933
Grand Total Estimated Costs (inception-to-date) $615,965,737

3. These modification implements changes in contract funding pursuant FY 2002 AFP number 24. The
AFP appears as Attachment 1 to this modification. The AFP stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFP:

AFP No. Activities Amount
24 Incremental Funding $892,956.70

24 Inter/Intra Office Transfers $4,043.30
Total $897,000.00

In accordance with changes in AFP number 24, funds in the amount of $897,000 are hereby obligated to
the contract. The total amount of obligated funds from contract inception-to-date is therefore increased
from $385,685,000 by $897,000 to $386,582,000. Therefore, Clause B.2, OBLIGATION OF FUNDS, is
revised to read as follows:

Pursuant to the clause entitled, “‘Obligation of Funds”, total funds in the amount of $386,582,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



